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1 INTRODUCTION 

1.1 This Infrastructure Delivery Plan underpins the Mid Suffok Core Strategy. It covers the following 

infrastructure areas: 

 Education (schools, early years and childcare and other education provision); 

 Health;  

 Emergency services (police, fire, ambulance); 

 Utilities (potable water, wastewater, electricity, gas and telecommunications);  

 Transport; 

 Green infrastructure;  

 Community facilities (sport facilities, children’s play facilities, libraries, allotments; and  

 Flooding; 

 Waste.  

1.2 The requirement is to create an infrastructure plan which will show the following: 

 What infrastructure is required and how it will be provided (e.g. co-location, etc). 

 Who is to provide the infrastructure. 

 How will the infrastructure would be funded. 

 When the infrastructure could be provided. 
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2 POLICY CONTEXT AND LOCATIONS FOR GROWTH 

National policy 

2.1 The context for this Infrastructure Delivery Plan (IDP) is provided by the National Planning Policy 

Framework (NPPF). Paragraph 156 states:  

“Local planning authorities should set out the strategic priorities for the area 

in the Local Plan. This should include strategic policies to deliver: 

 the provision of infrastructure for transport, telecommunications, waste 

management, water supply, wastewater, flood risk and coastal change 

management, and the provision of minerals and energy (including 

heat); 

 the provision of health, security, community and cultural infrastructure 

and other local facilities.” 

2.2 Paragraph 162 goes on to state that:  

“Local planning authorities should work with other authorities and providers 

to: 

 assess the quality and capacity of infrastructure…; 

 take account of the need for strategic infrastructure including nationally 

significant infrastructure within their areas.” 

Local policy 

2.3 Mid Suffolk's Core Strategy was adopted in September 2008. In 2011, the District Council 

decided it should undertake a focused review of the Core Strategy to encompass evidence and 

issues that had arisen in the past few years. This was adopted in December 2012 and addresses 

matters such as housing and employment growth over the period to 2027. 

2.4 The Stowmarket Area Action Plan (AAP) is also due to be adopted in early-2013. As part of this, 

the full infrastructure needs, costs and funding have been assessed and been subject to 

examination. Therefore, these figures have been accepted unless there has been an update 

since the Examination in Public of the AAP in August 2012. 

Strategy for growth 

2.5 The housing development strategy is contained in Policy FC2 of the Focused Review. This makes 

clear that the majority of growth will be directed to the towns/urban areas and to the Key 

Service Centres and Primary Villages.  

2.6 The towns/urban areas are: 

 Stowmarket 

 Needham Market 

 Eye 

2.7 There are 10 Key Service Centres: 

 Bacton 

 Botesdale/Rickinghall 
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 Debenham 

 Elmswell 

 Mendlesham 

 Stradbroke 

 Thurston 

 Woolpit 

 Haughley 

 Stowupland 

2.8 There are 11 Primary Villages: 

 Badwell Ash 

 Feressingfield 

 Gislingham 

 Great Finborough 

 Hoxne 

 Laxfield 

 Norton 

 Old Newton 

 Rattlesden 

 Somersham 

 Walsham-le-Willows 

2.9 In addition, there is growth proposed in the part of the Ipswich Policy Area which is within Mid 

Suffolk. This includes the settlements of Bramford, Claydon and Great Blakenham. 

Housing 

Strategic allocations 

2.10 The Focused Review states that new growth on greenfield sites of at least 2,625 dwellings is 

appropriate for the district over the 15-year period to 2027. In addition to this, a further 1,220 

dwellings are to be delivered on previously developed land. This totals 3,845 dwellings. 

2.11 The housing requirement is to be distributed as shown in Table 2.1: 
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Table 2.1: Distribution of housing by location 

Location No. of 
dwellings by 

site 

Total no. of 

dwellings 

Stowmarket   2,125 

Chilton Fields 1,000  

Ashes Farm 400  

Farriers Way 125  

Other PDL sites 400  

Needham Market   470 

Needham Quarry 320  

Other greenfield sites 150  

Eye   230 

Key Service Centres   750 

Primary Villages   300 

Ipswich Policy Area  170 

Total  3,845 

Source: Mid Suffolk DC officers 

2.12 In addition to the 3,845 dwellings shown in Table 2.1, there is estimated capacity at Union 

Road/Finborough Road for a further 200 dwellings which may be considered at the first review of 

the Stowmarket AAP. 

Scenarios for Key Service Centres and Primary Villages 

2.13 The Key Service Centres and Primary Villages are expected to deliver approximately 1,050 

dwellings over the plan period. Clearly it is not possible to be definitive where this will be 

delivered, other than adopting the basic principles of their respective roles, i.e. the focus of 

growth will be the Key Service Centres with the Primary Villages only accommodating small-scale 

growth to address particular local needs. 

2.14 For the purposes of testing possible growth levels with infrastructure providers, three scenarios 

were presented: 

 Scenario 1: 0-25 dwellings in any of the Key Service Centres or Primary Villages  

 Scenario 2: 25-50 dwellings in any of the Key Service Centres or Primary Villages  

 Scenario 2: 50+ dwellings in any of the Key Service Centres or Primary Villages  

2.15 This approach enabled service providers to identify ‘showstoppers’ to high levels of growth in any 

of these lower order centres where individual sites have not necessarily been identified.  

Employment  

2.16 The Core Strategy and Focused Review allocated some strategic employment sites which could 

have significant infrastructure impacts. These are: 

 Stowmarket Business and Enterprise Park (Mill Lane), Stowmarket, 39.5ha, B1/B2/B8 
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 Lion Barn Industrial Extension, Needham Market, 5.17ha, B1 only 

 Snoasis, Great Blakenham, 142 ha, mixed use 

 Blackacre Hill, Great Blakenham, 13.5ha, B1 only 

 Cedars Park, Stowmarket, 10.9ha, B1/B8 

 Eye Airfield, Eye, minimum of 67.4ha, with 42ha for B1/B2/B8 (the remaining land is for 

residential and mixed use development) 

 Mendlesham Airfield, Mendlesham, 5.5ha, B8 only 
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3 EDUCATION 

3.1 All new housing must have reasonable access to education provision. In the case of primary 

education, it is particularly important that new development is co-located with or close to a 

primary school in the interests of pupil wellbeing and sustainable development Furthermore, the 

education authority (Suffolk County Council) does not have the resources to fund and operate 

the bussing of significant numbers of children to primary school sites elsewhere in the district. At 

present, SCC is liable to pay for school transport where there is no safe walking route of less 

than two mile for children up to the age of 8 and less than three miles for older children. 

3.2 Many of the schools across Mid Suffolk district operate on a two-tier basis (i.e. primary and 

secondary schools), with the final implementation due in 2014 of a two-tier system in the 

Stowmarket and Stowupland areas. Secondary schools also include sixth form provision, 

although not every secondary school in the area has a sixth form and some sixth form pupils 

attend Suffolk One in Ipswich. 

3.3 The approach is therefore to consider the needs arising from growth under the emerging two-

tier system for children aged from 4-18. 

Early Years and Childcare 

3.4 Suffolk County Council has a statutory duty to secure free early years’ provision for pre-school 

children aged between three and four (Childcare Act 2006) and a statutory duty to ensure 

provision of early education for every disadvantaged two-year-old by 2013 (Education Bill 2011). 

Commonly such provision is made within primary schools. 

3.5 This provision is distinct from that provided privately or through the voluntary sector. Such 

provision is not addressed in this infrastructure assessment because it is not directly related to 

growth. 

Needs 

3.6 The strategic allocation at Chilton Fields in Stowmarket will require additional EY&C provision. 

This will depend on the approach in respect of primary school provision, namely whether a new 

primary school is provided or existing primary schools in Stowmarket can be extended.  

3.7 All other EY&C provision can be accommodated within existing settings, most commonly primary 

schools. This would be achieved by improving and/or expanding existing facilities. However, 

depending on local sufficiency, individual schemes of 300+ dwellings or co-located schemes 

providing 300+ dwellings cumulatively may require new on-site provision. In the case of the 400 

dwellings at Ashes Farm in Stowmarket however, it has been determined that there is no need 

for on-site provision. 

Costs 

3.8 The cost of providing new facilities or extensions to existing facilities are to be addressed 

through developer contributions (see below). 

Funding 

3.9 It is expected that 100% of the costs of new EY&C provision are funded by developer 

contributions.  This includes the land and the full build costs. Suffolk County Council has 

produced a S106 Developers Guide and this requires a contribution of £426 per new dwelling. 
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For the required new dwellings on the strategic allocations, this equates to the following 

amounts: 

Table 3.1: Levels of funding towards EY&C provision from developer contributions 

 Location No. of 

dwellings by 
site 

Total 

contribution 

Stowmarket – as per Stowmarket AAP Infrastructure & 

Viability Assessment 

 £906,000 

Needham Market    

Needham Quarry 320 £136,320 

Other greenfield sites 150 £63,900 

Eye  230 £97,980 

Key Service Centres  750 £319,500 

Primary Villages  300 £127,800 

Ipswich Policy Area 170 £72,420 

Total 4,045 £1,723,920 

Source: Suffolk County Council 

3.10 As the table shows, the total amount of funding from the proposed growth is just over £1.7m. 

Suffolk County Council considers that this will address all EY&C needs arising from growth. 

Timing of provision 

3.11 The EY&C provision associated with a new/expanded school at Chilton Fields in Stowmarket will 

need to be provided in the early stages of this development, which itself is expected to be 

delivered in the early part of the plan period. Funding will therefore be required upfront. 

Primary Education 

3.12 Suffolk County Council has a statutory duty to ensure there are sufficient places at Suffolk’s 

primary schools now and in the future (Education Act 1996) and a statutory duty to secure 

diversity of provision of schools and increasing opportunities for parental choice (Education and 

Inspections Act 2006).  

Needs 

3.13 The strategic allocation at Chilton Fields in Stowmarket will require either a new on-site primary 

school or off-site provision to extend existing schools, most likely at Chilton, Abbot’s Hall and 

Combs Ford. The need for a new primary school would be triggered once 900 dwellings had 

been completed on the site, so it is expected that there is a need for a new 315-place school. 

3.14 All other primary education provision can be accommodated within existing settings. This can 

achieved by improving and/or expanding existing schools. At this point in time, SCC is unable to 

say which schools may need physical expansion, but this will be based on seeking to ensure that 

children have the ability to attend their local catchment schools (although it is recognised that 

there is parental choice about which school their children attend). 
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Costs 

3.15 It is expected that 100% of the costs of new primary education provision are provided for by 

developer contributions. This is either in the form of new school provision or additional facilities 

at local catchment schools, i.e. school extensions. In the case of the latter, contributions per 

pupil place are sought and SCC will not normally seek a contribution towards land costs. 

3.16 In the case of new school provision, full or proportionate financial contributions will be sought 

from developers in to meet total build costs. Where this necessitates the need for a site or 

additional land, the developer will be expected to either provide a free site and/or financially 

contribute proportionate or full costs of acquiring the site or additional land. 

3.17 The cost of provision of a new 315-place primary school as part of the allocation at Chilton Fields 

is expected to cost £5.6m. This excludes the land, which is expected to be provided for free.  

Funding 

3.18 Funding is expected to come from developer contributions. Suffolk County Council has produced 

a S106 Developers Guide and this requires a contribution of £3,045 per new dwelling for off-site 

provision. For the required new dwellings, this equates to the following amounts: 

Table 3.2: Levels of funding towards primary education provision from developer 

contributions 

Location No. of 

dwellings by 
site 

Total 

contribution 

Stowmarket    

Chilton Fields 1,200 £5,600,000 

Ashes Farm 400 £1,218,000 

Farriers Way 125 £0 

Other PDL sites 400 £1,218,000 

Needham Market    

Needham Quarry 320 £974,400 

Other greenfield sites 150 £456,750 

Eye  230 £700,350 

Key Service Centres  750 £2,283,750 

Primary Villages  300 £913,500 

Ipswich Policy Area 170 £517,650 

Total 4,045 £13,882,400 

Source: Suffolk County Council 

3.19 As the table shows, the total amount of funding from the proposed growth is approximately 

£13.9m. Suffolk County Council considers that this will address all primary education needs 

arising from growth. The contribution from Farriers Way in Stowmarket is £0 because this is a 

development for older people so will not create any primary education needs. 
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Timing of provision 

3.20 The new primary school at Chilton Fields would not be required until 900 dwellings were 

completed, so would not be required until the last five years of the plan period. Funding will be 

required upfront.  

3.21 Provision for other needs will be required as sites come forward and extensions to individual 

school settings are needed.  

Secondary Education (including sixth form) 

3.22 As with primary education, Suffolk County Council has a statutory duty to ensure there are 

sufficient places at Suffolk’s secondary schools now and in the future and a statutory duty to 

secure diversity of provision of schools and increasing opportunities for parental choice.  

Needs 

3.23 No strategic allocations require provision of new secondary schools to support growth. All 

provision is expected therefore to be accommodated within existing settings.  

Costs 

3.24 The approach to addressing costs is the same as for primary education. 

Funding 

3.25 Funding is expected to come from developer contributions. Suffolk County Council has produced 

a S106 Developers Guide and this requires a contribution of £3,304 per new dwelling for off-site 

provision of secondary education and £796 per new dwelling for off-site provision of sixth form 

education. This equates to a total of £4,100 per dwelling.  

3.26 For the required new dwellings, this equates to the amounts shown in Table 3.3. Some total 

requirements will not reflect the full, per dwelling charge because there is available capacity in 

existing schools to accommodate the growth without extra provision. The contribution from 

Farriers Way in Stowmarket is £0 because this is a development for older people so will not 

create any primary education needs. 

 



 

 
Mid Suffolk Infrastructure Delivery Plan 

 

10 
 

Table 3.3: Levels of funding towards secondary education provision from developer 

contributions 

Location No. of 

dwellings by 

site 

Total 
contribution 

Stowmarket    

Chilton Fields 1,200 £4,920,000 

Ashes Farm 400 £1,640,000 

Farriers Way 125 £0 

Other PDL sites 400 £1,640,000 

Needham Market    

Needham Quarry 320 £1,312,000 

Other greenfield sites 150 £615,000 

Eye  230 £943,000 

Key Service Centres  750 £3,075,000 

Primary Villages  300 £1,230,000 

Ipswich Policy Area 170 £697,000 

Total 4,045 £16,072,000 

Source: Suffolk County Council 

3.27 As the table shows, the total amount of funding from the proposed growth is approximately 

£16.1m. Suffolk County Council considers that this will address all secondary and 6th form 

education needs arising from growth. 

Timing of provision 

3.28 Provision will be required as sites come forward and extensions to individual school settings are 

needed.  

Free Schools and Academies 

3.29 Free Schools and Academy Schools are outside local authority control but it is still necessary to 

consider them in pupil place planning. Of relevance to infrastructure planning is that, if there is 

insufficient capacity in existing schools, the local authority is not able to expand Free Schools or 

Academies to take additional children without the prior approval of these schools. It is then the 

responsibility of these schools to apply to the local authority to fund the school expansion with 

the use of developer contributions (if the need for additional places was created by new 

development). 
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4 HEALTH 

4.1 Primary healthcare services and facilities in Suffolk are commissioned by NHS Suffolk (NHSS).  

4.2 It is noteworthy that an increased draw down of NHSS funding for the provision and 

maintenance of healthcare facilities and services over the plan period, would be experienced in 

Mid Suffolk district independently of the proposed growth. This is due to the ageing of the 

population and the associated increase in the proportion of patients with long-term limiting 

conditions, by the increased disease burden and the increased incidence of obesity, smoking and 

alcohol consumption, which would all have a significant impact on the future health of the 

patient population and health care capacity. 

4.3 The growth identified in the Core Strategy would also necessitate additional (developer funded) 

healthcare provision, which would principally be focused on GP-related medical services and 

supporting community health services, such as physiotherapy and chiropody. 

4.4 Existing provision of GP services is at ten main GP practices across the district (three of which 

have branch surgeries). People are not restricted to seeing a GP within their district so growth on 

the fringe of Ipswich could result in people using medical centres within the administrative area 

of Ipswich Borough. 

Needs 

4.5 The need for increased primary healthcare capacity is required to address both existing shortfalls 

in provision and the new growth that is proposed. Existing shortfalls are expected to be 

addressed by NHSS through its existing budgets. Therefore the IDP only deals with needs in 

respect of planned growth. 

4.6 The preferred approach to addressing this is to maximise the use of existing surgeries. This can 

be through extending the surgery or through their reconfiguration, refurbishment and re-

equipping. Only if this is not possible is it addressed through the provision of new surgery space. 

Stowmarket AAP area  

4.7 Existing provision of GP services is at two GP practices, Stowmarket Health Centre ('Stowhealth') 

on Violet Hill Road near Stowmarket town centre and Combs Ford Surgery on Combs Lane to the 

south west of the town centre. There is some capacity to accommodate additional patients at 

Stowhealth but no additional capacity at Combs Ford. The Council believes that opportunities 

exist for the reallocation of patients between the surgeries in order to better balance the local 

take-up of facilities. 

4.8 The proposed growth could be provided for (and increased service capacity introduced) through 

the reconfiguration and increased utilisation of existing floor space, extension of the Stowhealth 

premises, increased public transport accessibility and increased parking provision.  

4.9 This would broadly consist of: 

 increased public transport accessibility through provision of a bus halt or layby on Violet Hill 

Road;    

 provision of new floor space capacity for GP and related services (through reconfiguration 

and equipping of existing floorspace layout); 

 provision of a decked car park (subject to a detailed design process being undertaken and 

planning permission being granted); 
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 provision of an extension to the existing health centre;  

 in the longer term, provision of a permanent car park on the adjoining site to the south 

(subject to acquiring a 0.4 hectare parcel of land in Suffolk County Council's ownership and 

obtaining planning permission). 

Rest of Mid Suffolk 

4.10 Given the scales of growth proposed in Needham Market, Eye, the Ipswich Policy Area and the 

Key Service Centres and Primary Villages, it is considered that expanded surgery capacity will be 

sufficient, as opposed to new surgery provision. However, this could only be determined through 

full assessments which are undertaken as part of ongoing discussions at planning application 

stage.  

Costs 

4.11 The cost of the necessary improvements and additions to capacity at Stowhealth in the 

Stowmarket AAP area are: 

 Provision of new floor space capacity for GP and related services (through 

reconfiguration/equipping of existing floor space layout) - £35,000; 

 Provision of a decked car park - £270,000; 

 Provision of an extension to the Stowhealth premises - £330,000; and, 

 Provision of a permanent parking area for cars, motorcycles and bicycles on the adjoining 

site to the south - £300,000. 

4.12 The total cost of this is £935,000. There is also a requirement for increased public transport 

accessibility through provision of a bus halt or lay by on Violet Hill Road. However, this is dealt 

with under the transport section. 

4.13 A further budget of £67,600 is likely to be required beyond the plan period to mitigate the 

additional growth (200 dwellings) at Chilton Leys after year 15. The grand total of costs is 

therefore £1,002,600. 

4.14 For the rest of the district, the total costs are £598,000. The breakdown of this is shown below in 

Table 4.1. 
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Table 4.1: Cost of healthcare provision to support growth in the district, excluding 

the Stowmarket AAP area 

 

Source: Lawson Planning Partnership Ltd on behalf of NHS Suffolk 

4.15 The approach which has been used to derive this total is as follows: 

 Ascertain the space capacity in existing surgeries. Capacity is based on 1,800 patients per 

whole time equivalent GP and this is compared to patient lists at each surgery. 

 Assess the needs arising from growth. The population is calculated using an average 

household size of 2.35 persons – this comes from the DCLG estimates.  

 Based on the 1,800 patients per GP, the requirement for additional GPs can be calculated. 

 The additional floorspace to accommodate the additional GPS is calculated based on a 

standard of 130m² per whole time equivalent GP.  

 The cost of providing the additional floorspace is calculated based on a standard cost 

multiplier for primary healthcare facilities in East Anglia of £2,000/m². This is provided by 

the BCIS (Q3 2012 Price Index). 

4.16 The grand total cost of providing for the primary healthcare needs associated with growth are 

£1.6m.    

Funding 

4.17 Funding to mitigate these impacts is expected to come from developer contributions.  

Timing 

4.18 The provision of appropriate primary healthcare facilities to support growth is a critical item. The 

necessary expansion of existing surgeries should be delivered as new growth comes forward to 

ensure that healthcare impacts are appropriately mitigated. If any on-site provision is required as 

part of strategic sites then this would need to be provided in a timely manner once a patient 

orientated critical mass has been achieved. 
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5 UTILITIES 

Water - wastewater 

5.1 The provider of wastewater services to Mid Suffolk district is Anglian Water. 

Needs 

5.2 The requirements for wastewater provision relate to the network for delivering wastewater (i.e. 

the sewerage pipes) and the facility at which it is treated, i.e. the Wastewater Treatment Works 

(WwTW).  

5.3 The Haven Gateway Water Cycle Study1 considered the constraints and requirements to 

accommodate growth up to 2021 for water resources and waste water in the Mid Suffolk part of 

the Haven Gateway. This principally relates to the part of the district in the Ipswich Policy Area. 

5.4 The Water Cycle Study established that there were no ‘showstoppers’ in respect of waste water 

at the Cliff Quay WwTW, the only WwTW covering the area. However, in order to address both 

residential and employment needs, it would be necessary to expand the Cliff Quay WwTW at 

some stage during the plan period. 

5.5 Anglian Water has separately considered the impact of sites across the remainder of the district. 

As a result, the following improvements are to be made: 

                                                           
1
 Royal Haskoning (2009) Haven Gateway Water Cycle Study – Stage 2, for the Haven Gateway authorities 
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Table 5.1: Wastewater treatment requirements 

 Location 

 

No. of 
dwellings/ 

area of B-class 
employment 

by site 

Waste water 

treatment 
enhancement 

required? 

Waste water 

network 
enhancement 

required? 

Increased 

discharge 
consent 

required? 

Housing 

Stowmarket      

Chilton Fields 1,200 Yes Yes Possibly 

Ashes Farm 400 Yes Yes Possibly 

Farriers Way 125 Yes Yes Possibly 

Other PDL sites 400 Yes Yes Possibly 

Needham Market      

Needham Quarry 320 Yes Yes Possibly 

Other greenfield sites 150 Yes Yes Possibly 

Eye  230 Yes Yes Possibly 

Key Service Centres  750 Possibly Possibly Yes 

Primary Villages  300 Possibly Possibly Yes 

Ipswich Policy Area 170 Possibly Possibly Yes 

     

Employment 

Stowmarket Business & Enterprise 

Park (Mill Lane), Stowmarket 

39.5ha, 
B1/B2/B8 

Possibly Possibly Possibly 

Lion Barn Industrial Extension, 

Needham Market 

5.17ha, B1  Possibly Possibly Possibly 

Snoasis, Great Blakenham 142ha, mix use Possibly Possibly Possibly 

Blackacre Hill, Great Blakenham 13.5ha, B1 Possibly Possibly Possibly 

Cedars Park, Stowmarket 10.9ha, B1/B8 Possibly Possibly Possibly 

Eye Airfield, Eye 42ha, B1/B2/B8 Possibly Possibly Possibly 

Mendlesham Airfield, Mendlesham 5.5ha, B8 Possibly Possibly Yes 

Source: Anglian Water Services 

Costs 

5.6 Anglian Water has stated that it is not possible to provide costs for the additional wastewater 

infrastructure to serve growth.  

Funding 

5.7 In general, wastewater treatment infrastructure upgrades to provide for residential growth are 

wholly funded by Anglian Water through its Asset Management Plan (AMP). 
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5.8 Network improvements (on-site and off-site) are generally funded or part-funded through 

developer contributions. The cost and extent of the required network improvement are 

investigated and determined when a planning application is submitted and an appraisal is carried 

out. It is therefore not possible to provide costs to inform this assessment. 

Timing of provision 

5.9 The timing of upgrades the existing WwTW works depends on when sites are expected to come 

forward. As shown, some WwTWs that would serve development require upgrades immediately, 

with others still having some spare capacity available.  

5.10 Major strategic solutions to address network issues in respect of the major sites would require 

significant levels of planning. It is also unlikely that such solutions would be addressed through 

the current AMP, which covers the period 2010-2015. Therefore, sites where network issues 

require a strategic solution must come forward later in the plan period, unless they can be 

forward funded by the developer. Based on the expected time for sites to come forward, there 

are no sites where a strategic solution is known to be needed in the short term which have not 

been appropriately planned for. The remaining sites are expected to come forward later in the 

plan period. 

Water – potable supply 

5.11 The provider of potable water services to Mid Suffolk district is Essex and Suffolk Water. 

Needs 

5.12 Essex and Suffolk Water has confirmed that there are sufficient water resources are available to 

support the levels of growth in the Core Strategy Focused Review. Any strategic requirements to 

support growth have already been planned for and are funded. 

Costs 

5.13 There are no additional costs associated with growth. 

Funding 

5.14 There are no funding issues associated with growth. All strategic requirements are already 

funding in the current AMP (2010-2015). 

5.15 Any new development would be funded by the developer in accordance with the requirements of 

the Water Industry Act.  In reality, the actual payments made by the developer for any on-site 

water main would be significantly less than the cost of the asset.  Any new service connection 

would be charged in accordance with standard rates and standard infrastructure charges would 

also apply. 

Timing of provision 

5.16 Connection to the network will be provided as sites come forward. 

Gas 

5.17 Gas is delivered through seven reception points into the United Kingdom and distributed through 

a National Transmission System (NTS). National Grid is responsible for the NTS which covers the 

whole of Great Britain. 
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5.18 A series of off-take points in the NTS supplies gas to twelve Local Distribution Zones. In the Mid 

Suffolk area, National Grid Gas is the licensed gas transporter. 

Needs 

5.19 There are no specific needs associated with growth in terms of major reinforcements to the 

network.  

Costs 

5.20 Outside of the costs which are ascertained at planning application stage, there are no specific 

costs associated with growth. 

Funding 

5.21 Gas supplies are funded by developers and National Grid. When a request for a supply is 

received, developers are quoted a Connection Charge. If the connection requires reinforcement 

of the network then a Reinforcement Charge may also be applied. The apportioning of 

reinforcement costs are split between the developer and National Grid, depending on the results 

of a costing exercise internally. 

Timing of provision 

5.22 Connection to the network will be provided as sites come forward. 

Electricity 

5.23 Electricity supplies are provided by UK Power Networks. The main infrastructure required us sub-

stations and cabling to the developments. 

Needs 

5.24 The major need for additional electricity infrastructure is in respect of the collective growth 

proposed in the Stowmarket AAP area. This will be a new 33/11kV substation in the north west 

sector of Stowmarket. It is only required if all of the proposed housing and employment growth 

is delivered and its general location is required in order to release capacity for the Mill Lane 

employment proposals.  

5.25 Development in the Key Service Centres or Primary Villages may require upgrades to existing 

substations or possibly a new substation. At the lowest possible growth level (0-25 dwellings), 

the need for a new substation is unlikely but at the highest levels of growth (50+ dwellings), 

such a scenario is more probably. However, each site would need an individual assessment at 

the time of the connection request. 

5.26 In respect of employment development at Great Blakenham (Snoasis and Blackacre Hill), it may 

be necessary to replace the transformers and switchgear at the existing 33/11kV substation 

serving the area.  

5.27 For employment growth at Eye Airfield, there would be a need for a new 33/11kV substation. 

This could be partly fed from an existing 33kV circuit nearby, but would also need a new circuit 

back to the Diss Grid.  

5.28 For employment growth at Mendlesham Airfield, the site is midway between two rural 33/11kV 

substations. While the number of jobs is not high, the distance from a main source may mean 

that reinforcement of the off-site circuits could be considerable, depending on the load required. 
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Costs 

5.29 The cost of providing the necessary infrastructure is shown in Table 5.1: 

Table 5.1: Cost of providing required electricity infrastructure 

Location Total contribution 

Stowmarket – housing and employment growth £5.0m - £10.0m 

Key Service Centres  £1,000 per dwelling  

Plus £10,000/£25,000 for 
new/upgraded substation 

Primary Villages  £1,000 per dwelling  

Plus £10,000/£25,000 for 
new/upgraded substation 

Snoasis and Blackacre Hill, Great Blakenham - employment £3.0m 

Eye Airfield, Eye - employment £7.0m 

Mendlesham Airfield, Mendlesham - employment £1.5m 

Minimum total £16.5m - £22.5m 

Source: UK Power Networks 

5.30 In respect of growth in the Key Service Centres and Primary Villages, it is not possible to come to 

a clear view as to costs because this will depend on the locations for growth. However, if one 

assumes that half the Key Service Centres will need new substations, then the total cost of 

supplying the 1,050 dwellings proposed in the Key Service Centres and Primary Villages could be 

£1,175,000.   

5.31 For Mendlesham Airfield, a notional cost of £1.5m has been included. However, this would need 

to be subject to detailed assessment as part of a detailed application. 

5.32 The total cost of providing the required electricity infrastructure is therefore between £17.7m 

and £22.7m.  

Funding 

5.33 The existing charging methodology is for developers to support the capital investment needed to 

extend or reinforce the electricity network to their developments. The charges made to existing 

connected customers does not support network extension; it supports maintenance, repairs and 

generic reinforcement. Where a development prompts infrastructure reinforcement they will be 

required to contribute towards the reinforcement on a total or a proportional basis. 

5.34 UK Power Networks will proportionally fund some strategic infrastructure if that has the benefit 

of usefully reinforcing supply to the existing networks. However, the developer will be charged 

the remaining proportion of the total costs. This relates to employment development as well as 

housing.  

5.35 The funding of strategic infrastructure is normally planned for in the electricity company’s asset 

management plans and pricing proposals. These are agreed with OFGEM on a five yearly basis, 

with the current plan covering the period 2010 – 2015. The proposed works are based on actual 

and reasonably certain or non-speculative growth. Not all proposed works are accepted by the 

regulator, as there needs to be sufficient justification of need and appropriate value for money. 
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5.36 Therefore, it is reasonable to assume that a proportion of the £16.5m total costs are to be 

funded by UK Power Networks. However, at this stage it is not possible to be clear as to what 

proportion of the total that will represent. This is partly a function of whether the scheme is 

included in the asset management plan and partly the detail of the particular needs of a 

development proposal. 

5.37 If a developer does want to bring forward additional infrastructure ahead of when UK Power 

Networks can fund it, then it can forward fund the requirements and then claim the cost back 

once this has been secured by the provider. 

Timing of provision 

5.38 The need for strategic upgrades to substations or new substations are critical items which will be 

expected to be needed in the earliest phases of development. For growth in Stowmarket, it is not 

expected that significant additional loads on the network will be experienced until the 

employment allocation at Mill Lane comes forward. As such, a reasonable level of the growth 

planned in the Stowmarket AAP area can be delivered before a new substation is provided. 

5.39 For the remaining sites, any developments coming forward in the first five years of the plan 

period will have to secure the infrastructure upgrades in the short term. This will require early 

engagement by the developer with UK Power Networks. 
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6 TRANSPORT 

6.1 Road and public transport as well as walking and cycling requirements have been assessed by 

Suffolk County Council.  

Needs and costs 

6.2 Table 6.1 summarises the assessed transport needs and provides an idea of costs. 

Table 6.1: Identified transport infrastructure needs to support growth 

Item 

Stowmarket Needham 
Market 

Eye Ipswich 
Fringe 

Key Service 
Centres and 

Primary 

Villages 

Total 

Route 

improvements 

£1.0m    £10.0m £11.0m 

Junctions £0.3m £0.2m £0.2m   £0.7m 

Toucan crossings £0.5m £0.1m    £0.6m 

Local 

improvements 

£0.03m    £0.1m £0.1m 

Public transport, 

walking, cycling 

£5.9m £0.9m £0.8m £1.5m £0.4m £9.5m 

Total £7.7m £1.2m £1.0m £1.5m £10.5m £21.9m 

Source: Suffolk County Council 

6.3 The total cost is approximately £22m. There will be the need for contributions towards real time 

passenger information (RTPI) which costs £20,000 per site. However, this will be based on the 

number of sites coming forward, which for the Key Service Centres and Primary Villages is not 

known at this stage. 

6.4 It should be noted that the largest individual item is a new access road at Woolpit and Elmswell. 

This will cost £10m, representing 46% of all the identified costs. 

Funding 

6.5 Funding for transport provision will come through a combination of Local Transport Plan (LTP) 

funding and developer contributions. Stowmarket is the only strategic location in the district 

which will attract LTP funding.  

6.6 In Stowmarket the majority of walking and cycling improvements will be expected to be funded 

through developer contributions. Suffolk Local Transport Plan for the period 2010-2015 still has 

£155,000 available. It is therefore assumed that this will be used as a contribution towards these 

needs. It should be noted that, over the period of the Stowmarket AAP, there is expected to be 

further LTP funding available. However, at this stage it is not possible to ascertain what these 

sums might be. 

6.7 The Pickerel Project (identified under ‘public transport, walking and cycling’ in Table 6.1) has 

provided match funding of £250,000, raised by the Pickerel Project Group.  

6.8 Therefore, the total non-developer funding that is current available is £405,000. 
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Timing of provision 

6.9 Depending on the detailed of individual development schemes, certain items will be needed to 

enable development to proceed. In addition, many of the public transport initiatives should 

ideally be in place once the number of occupations of any given scheme reach a certain critical 

mass. This will need to be carefully planned as part of the application process. 
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7 EMERGENCY SERVICES 

Police 

7.1 The Suffolk Constabulary provides the appropriate police services in Mid Suffolk district. 

Needs 

7.2 Suffolk Constabulary has reported that the levels of growth proposed would give rise to an 

increased incidence of crime and disorder which would require appropriate mitigation in the form 

of new police and community safety infrastructure. This would be provided where possible by 

developers as part of their particular developments. 

7.3 In general, there would be a requirement for physical infrastructure provision, e.g. 

sites/premises and parking facilities, as well as other resources, which may comprise: 

 Additional or enhanced police station floorspace and facilities including fit out and 

refurbishment and related transport facilities; 

 Custody facilities; 

 Mobile Police Stations; 

 Communications, including ICT; 

 Funding for additional staff resources, such as Police Community Support Officers, and 

equipment. 

7.4 In line with Government policy to achieve savings through modernisation, Suffolk Constabulary's 

estate across the County is currently being reviewed to meet the police and community safety 

needs of residents and businesses in a more cost effective manner. As such, it is not feasible at 

the current time to determine the specific infrastructure and funding requirements arising from 

the proposed levels of growth within the individual growth areas, the exception being the 

Stowmarket AAP area. 

7.5 For the rest of Mid Suffolk, Suffolk Constabulary would therefore propose to assess and 

determine the infrastructure and/ or funding requirements on a site-by-site basis through 

engagement in the preparation of development briefs and masterplans for the growth areas. 

7.6 For the Stowmarket AAP area, the Constabulary requires a Tier Two police facility be built within 

the Mill Lane employment area. This will require floorspace totalling 480m² and will house 

Response officers, officers from the Roads Policing Unit (RPU), and members of the Community 

Safety Team. In addition to these staff the facility would house the administrative staff required 

for the officers based at the facility. 

Costs 

7.7 The cost of a Tier Two facility at Stowmarket would be approximately £1.26m. This is based on 

an average build cost for non-specialised accommodation (excluding armoury, custody facilities) 

of £2,000 per m². 

7.8 For the rest of the district, it will only be possible to cost these needs once they have been 

established.  
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Funding 

7.9 Suffolk Constabulary would seek to secure developer funding to provide the necessary 

infrastructure. 

Timing of provision 

7.10 The facility at Stowmarket is required during the first five years of the plan period. For the needs 

arising from growth across the rest of the district, this will be as sites come forward. 

Fire Service 

7.11 The Suffolk Fire and Rescue Service provides the appropriate fire services in Mid Suffolk district. 

7.12 None of the generic areas for growth have raised any immediate infrastructure concerns. 

However, the Suffolk Fire and Rescue Service has made clear that specific water and access 

requirements will need to be considered during the detailed planning stage. 

Ambulance 

7.13 No information has been made available from the East of England Ambulance Service as to its 

needs in responding to growth. As such, it will be important to establish these needs at the 

earliest possible opportunity. 

7.14 At present therefore, it is assumed that there are no needs arising from growth. 
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8 COMMUNITY AND GREEN INFRASTRUCTURE 

8.1 For the purposes of the IDP, the needs relating to community and green infrastructure have 

been assessed differently within the Stowmarket AAP area compared to the rest of the district. 

In the Stowmarket AAP area there has been a recent (2012) assessment of specific needs and 

costs. For the remainder of the district the equivalent assessment has yet to be undertaken 

although this is to be done during 2014. As such, the evidence used to underpin an earlier needs 

assessment has been used. It is important to understand that this evidence for the rest of the 

district is not as robust as that for the Stowmarket AAP area and that subsequent updates of the 

IDP should incorporate the findings from the 2014 work in order to reflect the most accurate 

picture of needs. 

8.2 In respect of the rest of the district outside the Stowmarket AAP area, the starting point is the 

Supplementary Planning Document (SPD) for Social Infrastructure including Open Space, Sport 

and Recreation. This was implemented in 2007 and has been used since then to secure 

contributions for a range of social infrastructure needs. The SPD was underpinned by a Needs 

Assessment which derived specific space standards and these have been applied in order to 

derive total needs and the cost of providing those needs. 

Sports facilities 

Outdoor sports facilities 

Needs and costs 

8.3 In the Stowmarket AAP area, there are the following needs for outdoor sports facilities: 

 2x cricket pitches and ancillary facilities - £635,000 

 2x senior rugby pitches and ancillary facilities - £465,000 

 3x senior football pitches and ancillary facilities (including one pitch and facilities at 

Stowupland) - £695,000 

 Junior and mini football pitches - £335,000 

 Floodlit synthetic turf pitch - £825,000 

 2x floodlit multi-use games areas (MUGAs) - £230,000 

 6-lane athletics track - £1.09m 

 2x floodlit tennis courts - £160,000 

 Bowling green improvements - £110,000 

8.4 The total cost of outdoor sports needs in the Stowmarket AAP area is £4.55m. 

8.5 In the respect of the rest of the district, the SPD has the following space standards: 
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Table 8.1: Space standards for outdoor sports facilities  

 

Source: MSDC Social Infrastructure SPD, Table 7 

8.6 The ONS interim household projections for 2021 (published April 2013) shows that the average 

household size in Mid Suffolk will be 2.28 persons. This can then be applied to the number of 

dwellings by location in order to ascertain the cost of provision. 

Table 8.2: Space needs for additional population – outdoor sports facilities 

 

Source: MSDC Social Infrastructure SPD, Table 7 

8.7 Applying standard costs of provision per m² to these needs creates the following total costs: 

Table 8.3: Cost of provision for additional population – outdoor sports facilities 

 

Source: MSDC Social Infrastructure SPD, Table 7 

8.8 The total cost of outdoor sports needs in the rest of the district is £3.74m. The grand total cost 

for the whole of the district is therefore £8.29m. 

Funding 

8.9 All items are to be funded through developer contributions. 

Timing of provision 

8.10 Items are to be provided in line with development. 

Indoor sports facilities 

Needs and costs 

8.11 In the Stowmarket AAP area, there are the following needs for indoor sports facilities: 

 A new sports centre in south Stowmarket - £940,000 

 Expanded swimming pool and sports hall provision - £5.0m 

8.12 The total cost of indoor sports needs in the Stowmarket AAP area is £5.94m. 

8.13 In the respect of the rest of the district, the SPD has the following space standards: 

Category

m2 per 

person

Outdoor pitches 16

Outdoor other sports facilities 1.6

Synthetic turf pitch 0.18

Space provision (m2)

Needham 

Market Eye

Key Service 

Centres

Primary 

Villages

Ipswich 

Policy Area

Dwellings 470 230 750 300 170
Outdoor pitches 17,146 8,390 27,360 10,944 6,202

Outdoor other sports facilities 1,715 839 2,736 1,094 620

Synthetic turf pitch 193 94 308 123 70

Cost of provision (£)

Needham 

Market Eye

Key Service 

Centres

Primary 

Villages

Ipswich 

Policy Area

Grand 

total

Outdoor pitches 747,548 365,821 1,192,896 477,158 270,390

Outdoor other sports facilities 144,709 70,815 230,918 92,367 52,342

Synthetic turf pitch 23,571 11,535 37,613 15,045 8,526

3,741,255
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Table 8.4: Space standards for indoor sports facilities  

 

Source: MSDC Social Infrastructure SPD, Table 7 

8.14 Using the ONS interim household projection for 2021 of 2.28 persons, the costs of provision are 

as follows: 

Table 8.5: Space needs for additional population – indoor sports facilities 

 

Source: MSDC Social Infrastructure SPD, Table 7 

8.15 Applying standard costs of provision per m² to these needs creates the following total costs: 

Table 8.6: Cost of provision for additional population – indoor sports facilities 

 

Source: MSDC Social Infrastructure SPD, Table 7 

8.16 The total cost of indoor sports needs in the rest of the district is £1.21m. The grand total cost for 

the whole of the district is therefore £7.15m. 

Funding 

8.17 All items are to be funded through developer contributions. 

Timing of provision 

8.18 These items are not required until the end of the plan period. 

Children’s play facilities 

Needs and costs 

8.19 In the Stowmarket AAP area, there are the following needs for children’s play: 

 Flagship play area in the town centre - £400,000 

 2x Neighbourhood Equipped Areas for Play (NEAPs) – one at Chilton Leys and one at Ashes 

Farm - £400,000 

 2x Local Equipped Areas for Play (LEAPs) – one at Chilton Leys and one at Ashes Farm - 

£300,000 

 4x Local Areas for Play (LAPs) – two at Chilton Leys, one at Ashes Farm and one to serve 

other residential development - £360,000 

 Street play equipment - £40,000 

Category

m2 per 

person

Swimming pools 0.00919

Sports halls 0.0395

Space provision (m2)

Needham 

Market Eye

Key Service 

Centres

Primary 

Villages

Ipswich 

Policy Area

Dwellings 470 230 750 300 170
Swimming pools 10 5 16 6 4

Sports halls 42 21 68 27 15

Cost of provision (£)

Needham 

Market Eye

Key Service 

Centres

Primary 

Villages

Ipswich 

Policy Area

Grand 

total

Swimming pools 102,872 50,342 164,158 65,663 37,209

Sports halls 192,890 94,393 307,803 123,121 69,769
1,208,219
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 2x youth shelters - one at Chilton Leys and one at Ashes Farm - £10,000 

8.20 The total cost of these facilities in the Stowmarket AAP area is £1.51m. 

8.21 In the respect of the rest of the district, the SPD has a space standard of 2m² per person for 

children’s play equipment. 

8.22 Using the ONS interim household projection for 2021 of 2.28 persons, the costs of provision are 

as follows: 

Table 8.7: Space needs for additional population – children’s play facilities 

 

Source: MSDC Social Infrastructure SPD, Table 7 

8.23 Applying standard costs of provision per m² to these needs creates the following total costs: 

Table 8.8: Cost of provision for additional population – children’s play facilities 

 

Source: MSDC Social Infrastructure SPD, Table 7 

8.24 The total cost of providing children’s play facilities in the rest of the district is £1.40m. The grand 

total cost for the whole of the district is therefore £2.91m. 

Timing of provision 

8.25 NEAP, LEAP and LAP provision is to be brought forward as part of the related developments. 

There are no particular timing issues relating to the provision of other children’s play facilities. 

Allotments 

Needs and costs 

8.26 There is a need for new allotment provision to serve the Stowmarket AAP area.  

8.27 The total cost of allotment provision in the Stowmarket AAP area is £50,000. This is the cost to 

acquire the land. 

8.28 Needs in respect of allotment space in the rest of the district has not been identified. 

Funding 

8.29 Allotment provision is to be funded through developer contributions. 

Timing of provision 

8.30 There is no particular need for allotments to be provided at a certain time. 

Green infrastructure 

Needs and costs 

8.31 The total cost of green infrastructure in the Stowmarket AAP area is £1.39m. This consists of: 

Space provision (m2)

Needham 

Market Eye

Key Service 

Centres

Primary 

Villages

Ipswich 

Policy Area

Dwellings 470 230 750 300 170
Children’s play 2,143 1,049 3,420 1,368 775

Cost of provision (£)

Needham 

Market Eye

Key Service 

Centres

Primary 

Villages

Ipswich 

Policy Area

Grand 

total

Children’s play 341,840 167,284 545,490 218,196 123,644 1,396,454



 

 
Mid Suffolk Infrastructure Delivery Plan 

 

28 
 

 Strategic green open space - £1.2m 

 Combs Edge community woodland (land and trees) - £40,000 

 Landscaping – planting schemes, Poplars Hill extension and Paupers Graves (trees only) and 

town green - £152,000 

8.32 Green infrastructure needs in the rest of the district have not been identified. 

Funding 

8.33 All of the items in the Stowmarket AAP area are to be funded through developer contributions, 

with £50,000 of advanced planting at the Mill Lane Enterprise Park to be delivered as a site-

specific item. 

Timing of provision 

8.34 Landscaping is to be provided as schemes are brought forward. Other items are similarly to be 

provided in line with development. 

Community centres 

Needs and costs 

8.35 There is a need for two community centres to serve the Stowmarket AAP area, one at Chilton 

Leys and one at Ashes Farm.  

8.36 The total cost of community centre provision in the Stowmarket AAP area is £1.09m.  

8.37 In the respect of the rest of the district, the SPD has a space standard of 0.15m² per person for 

village halls and community centres. 

8.38 Using the ONS interim household projection for 2021 of 2.28 persons, the costs of provision are 

as follows: 

Table 8.9: Space needs for additional population – community centres 

 

Source: MSDC Social Infrastructure SPD, Table 7 

8.39 Applying standard costs of provision per m² to these needs creates the following total costs: 

Table 8.10: Cost of provision for additional population – community centres 

 

Source: MSDC Social Infrastructure SPD, Table 7 

8.40 The total cost of providing community centre facilities in the rest of the district is £1.24m. The 

grand total cost for the whole of the district is therefore £2.33m. 

Funding 

8.41 All items are to be funded through developer contributions. 

Space provision (m2)

Needham 

Market Eye

Key Service 

Centres

Primary 

Villages

Ipswich 

Policy Area

Dwellings 470 230 750 300 170
Village halls and community centres 161 79 257 103 58

Cost of provision (£)

Needham 

Market Eye

Key Service 

Centres

Primary 

Villages

Ipswich 

Policy Area

Grand 

total

Village halls and community centres 304,281 148,903 485,555 194,222 110,059 1,243,020
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Timing of provision 

8.42 New community centres are to be brought forward as part of the major developments. 

Libraries 

Needs 

8.43 The need for additional library provision is a function of population growth and Suffolk County 

Council has established a standard charge approach to contributions which reflects the fact that 

every additional person places additional requirements on the library service. Therefore, every 

new development should make a contribution to the improvement and expansion of the existing 

library network. 

8.44 All developments will simply contribute towards the improvement of off-site provision.  

Costs 

8.45 The cost of providing additional library services has been established through the Suffolk County 

Council S106 Developers Guide. Costs are therefore a function of funding, which is addressed 

below. 

Funding 

8.46 Funding is expected to come from developer contributions. Suffolk County Council has produced 

a S106 Developers Guide and this requires a contribution of £216 per new dwelling. 

8.47 The total cost of provision – and therefore funding – is as follows: 

Table 8.11: Cost of library provision  

Location Total cost 

Stowmarket £459,800 

Needham Market £102,000 

Eye  £50,000 

Key Service Centres and Primary Villages £226,800 

Ipswich Fringe £36,720 

GRAND TOTAL £875,320 

Source: Suffolk County Council  

8.48 Table 8.1 shows the total cost of provision would be £875,320. 

Timing of provision 

8.49 All provision of improvements to existing library services can be provided as and when it is 

appropriate.  

Other community infrastructure 

Needs and costs 

8.50 The following other items of infrastructure are required, all within the Stowmarket AAP area: 

 Renovation of the Regal Cinema - £1.30m 
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 Public art – art and streetscape enhancements, improved arts provision (including at the 

Corn Exchange), Art in Development (including new benches) and street market 

infrastructure - £1.43m 

 Additional CCTV coverage - £60,000 

8.51 The total cost of provision is £2.79m. 

Funding 

8.52 All items are to be funded through developer contributions.  

Timing of provision 

8.53 There are no particular timing issues associated with these items of infrastructure. 
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9 FLOODING 

9.1 The Environment Agency is responsible for strategic flooding issues. Local matters are dealt with 

by the county council and the local planning authority. In respect of proposed new development, 

these are normally addressed through conditions attached to planning consents. We therefore 

concentrate on strategic flooding matters. 

Needs 

9.2 For all sites in Stowmarket and Needham Market, urban run-off needs to be controlled on site to 

ensure no increase in run-off to the River Gipping and its tributaries. Priority should be given to 

the use of sustainable drainage systems (SuDS) to provide water quality, amenity and ecological 

benefits in addition to the flood risk management benefits.  This will also ensure that:  

 new development does not cause a deterioration in Water Framework Directive (WFD) status 

to any waterbody; 

 a package of  mitigation works to enhance the WFD status of relevant waterbodies are 

undertaken; and  

 development does not prevent the future achievement of Good Ecological Status/Potential in 

any waterbody. 

9.3 The same applies for development in Eye in respect of the River Dove.  

9.4 There are no specific needs associated with growth in the Ipswich Fringe of in the Key Service 

Centres or Primary Villages. 

Costs 

9.5 The Environment Agency has stated that it is unable to provide detailed costings of any of the 

identified infrastructure requirements. The main reason is that the needs would be dependent on 

the detail of the specific scheme in question. A partnership project is required to produce a 

feasibility study/detailed design as required. 

Funding 

9.6 Given the lack of costs associated with potential infrastructure needs, it is not possible to be 

definitive as to how such needs would be funded. However, it is likely that this would be through 

a combination of mainstream and developer funding. Certainly for more site-specific needs, it 

would be expected that this would be addressed through developer contributions or appropriate 

on-site mitigation. 

Timing of provision 

9.7 Such needs should be addressed as developments come forward. More strategic-scale 

infrastructure needs may require delivery in advance of schemes coming forward. Feasibility 

testing of urban run-off issues into the Rivers Gipping and Dove is needed in the short term. 
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10 WASTE 

Needs 

10.1 The need for additional waste provision is a function of population growth and Suffolk County 

Council has established a standard charge approach to contributions which reflects the fact that 

every additional person places additional requirements on the waste provision service. Therefore, 

every new development should make a contribution to the improvement and expansion of the 

existing waste network. 

10.2 The need for waste disposal infrastructure relates to both the service of bin collection and its off-

site disposal and processing and also the provision of household waste and recycling centres. 

10.3 No developments have any specific infrastructure needs in respect of waste disposal provision. 

All development is required to have a waste management and minimisation strategy, as a 

minimum.  

10.4 All developments will simply contribute towards the improvement of off-site provision.  

10.5 The Stowmarket AAP identified the need for a Household Waste and Recycling Centre (HWRC) to 

serve the south side of the town. 

Costs 

10.6 The cost of providing additional waste services has been established through the Suffolk County 

Council S106 Developers Guide. Costs are therefore a function of funding, which is addressed 

below. 

Funding 

10.7 Funding is expected to come from developer contributions. Suffolk County Council has produced 

a S106 Developers Guide and this requires a contribution of £97 per new dwelling. 

10.8 The total cost of provision – and therefore funding – is as follows: 

Table 10.1: Cost of waste provision  

Location Total cost 

Stowmarket AAP area £206,125 

Needham Market £45,590 

Eye  £22,310 

Ipswich Fringe £16,490 

Key Service Centres and Primary Villages £101,850 

Total £392,365 

Source: Suffolk County Council  

10.9 Table 10.1 shows the total cost of provision would be £392,400. 

10.10 The cost of a new HWRC is £450,000. Therefore the total cost of providing for waste needs is 

£842,300. 
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Timing of provision 

10.11 All provision of improvements to existing waste provision services can be provided as and when 

it is appropriate. 
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11 SUMMARY OF KEY FINDINGS 

11.1 A summary of the infrastructure costs is shown in Table 11.1. 

11.2 In total, the costs are nearly £106m. There are several important considerations in assessing this 

figure. 

11.3 Firstly, not all of these costs are expected to be borne by the developer. Many of the providers 

will provide this as part of their investment programmes. One of the biggest costs is for 

electricity, at £22.7m. UK Power Networks has said that it expects to fund some of these costs, 

but it is not known at present exactly how much because this depends on their forward funding 

programme.  

11.4 Equally, this does not reflect the £250,000 of funding raised for a community walking project or 

the £155,000 of funding in the Local Transport Plan to 2015 and the expectation that 

subsequent updates over the life of the plan period are likely to make further funding 

contributions. The identified funding from alternative sources is very limited at present so does 

not materially affect the overall funding gap. However, it is important that this position is 

regularly reviewed as new funding sources become available.  

11.5 However, there are some costs which are not known – for waste water, police and flooding - 

which could add to costs and therefore increase the funding gap. It will be important for Mid 

Suffolk District Council to work with the respective agencies to identify the specific needs and 

any funding implications at the earliest possible stage. 

11.6 Table 11.2 shows the responsibility for each infrastructure area and the relative level of 

importance of delivering that infrastructure. Red items are the most critical, green the least 

critical. 

11.7 This shows that there are some critical items which must be delivered in the short term in order 

for one or more of the strategic sites to come forward.  
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Table 11.1: Summary of infrastructure costs (rounded to the nearest £1,000) 

Item 
Stowmarket Needham 

Market 
Eye Key Service Centres 

& Primary Villages 
Ipswich 
Fringe 

Total Funding mechanism 

Education -  EY&C £906,000 £200,000 £98,000 £447,000 £72,000 £1,723,000* CIL, S106  

Education - primary £8,036,000 £1,431,000 £700,000 £3,197,000 £518,000 £13,882,000* CIL, S106  

Education - secondary £8,200,000 £1,927,000 £943,000 £4,305,000 £697,000 £16,072,000 CIL, S106  

Health £1,003,000 £162,000 £79,000 £298,000 £59,000 £1,601,000 CIL, S106  

Waste water Not known Not known Not known Not known Not known Not known Anglian Water 

Potable water £0 £0 £0 £0 £0 £0 n/a 

Gas £0 £0 £0 £0 £0 £0 n/a 

Electricity £10,000,000 £0 £7,000,000 £2,675,000 £3,000,000 £22,675,000 UK Power Networks, CIL, S106 

Transport £7,700,000 £1,200,000 £1,000,000 £10,500,000 £1,500,000 £21,900,000 LTP, CIL, S106  

Police  £1,260,000 £0 £0 £0 £0 £1,260,000 CIL, S106 

Fire £0 £0 £0 £0 £0 £0 n/a 

Ambulance £0 £0 £0 £0 £0 £0** n/a 

Sports facilities £10,490,000 £1,212,000 £593,000 £2,707,000 £438,000 £15,440,000 CIL, S106 

Children’s play facilities £1,510,000 £342,000 £167,000 £764,000 £124,000 £2,907,000 CIL, S106 

Community centres £1,090,000 £304,000 £149,000 £680,000 £110,000 £2,333,000 CIL, S106 

Allotments £50,000 Not known Not known Not known Not known £50,000 CIL, S106 

Green infrastructure £1,390,000 Not known Not known Not known Not known £1,390,000 CIL, S106  

Libraries £459,000 £102,000 £50,000 £227,000 £37,000 £875,000 CIL, S106 

Other community infra. £2,790,000 Not known Not known Not known Not known £2,790,000 CIL, S106  

Flooding Not known Not known Not known Not known Not known Not known CIL, S106 

Waste £656,000 £46,000 £22,000 £102,000 £16,000 £842,000 CIL, S106  

Total £55,540,000 £6,926,000 £10,801,000 £25,902,000 £6,571,000 £105,840,000  

* Excludes cost of land for new schools 

** Requires confirmation with East of England Ambulance Service 
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Table 11.2: Infrastructure responsibilities and priorities 

Item Responsibility Need Timing 

Electricity UK Power Networks Critical Provision at Mill Lane needed to support this development 
when it comes forward, along with wider growth 

Waste water Anglian Water Critical WwTW upgrades needed to support strategic scale growth 

Education -  EY&C Suffolk County Council Critical Provision at Chilton Leys needed up-front 

Education - primary Suffolk County Council Critical Provision at Chilton Woods needed up-front 

Health NHS Suffolk Critical Provision at Stowmarket needed at early stage 

Education - secondary Suffolk County Council Critical As and when sites come forward 

Flooding Environment Agency; 
Developers 

Critical To be determined 

Potable water Anglian Water Essential As and when sites come forward 

Gas National Grid Essential As and when sites come forward 

Transport Suffolk County Council; 
Public transport providers; Developers 

Essential As and when sites come forward 

Waste Suffolk County Council Essential As and when sites come forward 

Police  Suffolk Constabulary Essential To be determined 

Sports facilities Mid Suffolk District Council; Developers Desirable As and when sites come forward 

Children’s play areas Mid Suffolk District Council; Developers Desirable As and when sites come forward 

Allotments Mid Suffolk District Council; Developers 
Parish Councils 

Desirable As and when sites come forward 

Green infrastructure Mid Suffolk District Council; Developers Desirable As and when sites come forward 

Libraries Suffolk County Council Desirable As and when sites come forward 

Other community 
infrastructure 

Mid Suffolk District Council; Developers; 
private sector/charitable bodies 

Desirable As and when sites come forward 

Ambulance East of England Ambulance Service Not known To be determined 

Fire Suffolk Fire Service No needs N/a 
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